Lh
Y

* Approved For {fjpase 2004/1112%?718002‘38’00600‘12

FILg S S
V4
0XC 9290
Copy 2

27 September 1965

MEMORANDUM FOR: Control Center, OSA
SUBJECT: BLACK SHIELD Status Charts

REFERENCE: 0XC 8998-65, dated 2 August 1965
. OXC 9272-65, dated 22 September 1965

Histofical summaries of Materiel Division's charts
for that portion of BLACK SHIELD which concluded on

16 July 1965 are submitted as attached.
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CHART #3

TESTING/VALIDATION PACING SCHEDULE

When the aircraft came out of the original major
modification program, the difficulties encountered pre-~
cluded following the Testing/Validation Pacing Schedule
as originally conceived. A new modification program was
implemented to correct these difficulties incorporating

a revised Testing/Validation Pacing Schedule.
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CHART 4a, 4b, 4c, 4d

MODIFICATION SCHEDULE #126, #127, #130, #131

Originally, Articles #130 and #131 were completed under
this schedule: Malfunctions which were experienced, however,
dictated additional modification éequirements. Subsequently,
Articles #126 and #127 were completed under the original
modification schedule and all articles progressed ipto the

new modification schedule.
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CHART #5, 7, 8, 10
Items were on schedule as of 16 July 1965. Items

remain on schedule with progress now directed towards

revised BLACK SHIELD deployment date.
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